

**Date** : 19th April, 2023 - Wednesday

**Project Name** : Online Website For ' Movie Ticket Booking ' Titled As 'MovieMania'

**Project Guide** : Mr. Ravi Tambade Sir

**Project Members** : 1. Somesh D Dahotre (233096)

2. Mohan D Vaidya (233109)

3. Pranjali R Borate (233066)

4. Aniket N Gonjare (233010)

5. Komal Rochlani (233046)

6. Sham B Girhe (233039)

### **Task Breakdown :**

1. First Page Design :
  - ~ This task includes HTML / CSS files with attractive design interfaces for all the dashboards.
2. Registration Tab :
  - ~ A registration tab should contain all the accesses through GMAIL / FACEBOOK / INSTAGRAM etc.
3. Dashboard Creation :
  - ~ A page with options to select dashboards as per the entity i.e. for Theatre Owners / Movie Producers & Customers.
4. Theatre Owner's Dashboard :
  - ~ This dashboards should focus on all the separate facilities available for Theatre Owners.
  - ~ Like Theatre Owner / Management Team have rights to accept or approve the movie requests from

Movie Producers as per their own criteria.

5. Movie Producer's Dashboard :

~ This dashboard should consider facilities for this particular entity like uploading movie details

& trailers etc.

~ This right to update movie details are reserved only for Movie Producers.

6. Customer's Dashboard :

~ This dashboard should consider facilities for this customer entity.

7. Login Process :

~ Login Credentials must be checked in 2 dashboards i.e. for customers & movie producers.

~ 2-Step Authentication should be used effectively here.

~ Hence, DB Server should be created to maintain this private data in tabular format.

8. Development Of Bookmarks :

~ This particular page should return the following tabs : Movies | Offers | Contact Us | About Us | Gift Cards

~ These options should be tackled separately as per their specialties.

9. About Tab :

~ In this tab, all the details of us must be added & should be accessible to everyone.

10. Contact Us Tab :

~ This tab should show all the contact related details including addresses of theatres.

~ The format of details should be uniform for all theatres.

11. Offers Tab :

~ All the ongoing offers should be shown under this tab.

~ This tab must be updated frequently, so as to return latest ongoing offers.

12. Gift Cards Tab :

~ Gift Cards should be shown as per the customer's ticket booking history.

~ This page should be attractive so as to attract young crowd.

~ Updating of this tab is quite important & should be done properly.

13. Filters For Movies :

~ In the tab of Movies, sorting of movies should be city wise, movie wise and timing wise.

~ Also, redundancy of the results should be minimized as much as possible.

~ Here, while 'Time complexity' must be low as much as possible.

14. Theatre wise Filter : "" mohitlokhande19@gmail.com ""

- ~ There should be a option to search movies theatre wise.
- ~ If customer wants to search for movies in a particular theatre, this criteria should tackled properly.

15. Theatre Locations :

- ~ Under this option, all the Google Map Locations should be retrieved & shared with customers after successful ticket booking.

16. AC / Non AC Options :

- ~ While choosing the theatre for movie, If the theatre have the options of AC / Non AC, then our page should show these options.
- ~ Otherwise by default option will be selected which is available for that particular theatre.

17. Reviews / Ratings :

- ~ Website should have its own portal for taking reviews, feedbacks & ratings from the registered customers only.
- ~ Reviews / Ratings should be taken separately for theatres & movies.
- ~ Proper star options & text box for reviews should be used.

18. MovieMania E-Wallet :

- ~ Our own E-Wallet should be developed in an attractive manner so as to encourage the customers to use it for hassle-free & quick money transactions.
- ~ This data must be stored in highly secured mannered.

19. Payment Get way :

- ~ Our website should develop all the online payment options including UPI / Debit Card / Credit Card E-Wallets / Gift Points etc.
- ~ The whole payment process should be hassle-free & secured.

20. Notification To Customers :

- ~ After successful ticket booking, website should generate QR & an E-Ticket.
- ~ Customers should be notified with this E-Ticket with proper details like show timings / screen details / Google Map location / Contact Number in case of emergencies etc.

21. Cancellation Policy :

~ Website should tackle the ticket cancellation properly.

22. Refund Process :

~ As per the cancellation, refund process should be executed safely and should be hassle-free.

~ Here, customer should be notified all the details in professional manner.

23. Booking History :

~ Booking history should be maintained properly for each & every customer.

~ It should be easily accessible for registered customers.

~ This history is going to be useful at the time of suggesting the movies to customers.

24. Food & Beverages Facilities :

~ A system should be developed by the website to manage a food & beverages delivery inside

the theatre as per customer's orders.

~ Records of this should be added properly in the E-Ticket.

25. Thanking Page :

~ A thanksgiving page should be designed & shown after customer's logout.

~ This page should retrieve some facts about movies to engage the customers even after logging off.

## Screen Captures :

**Edit sprint: First Phase 2**

Sprint name \*

First Phase 1

Duration

1 week

Start date

4/19/2023 12:30 AM

End date

4/26/2023 12:30 AM

Sprint goal

~ To initialize the website development process with front page & dashboards.  
~ To develop registration portal with safeguarding the login data

Update Cancel

Using a feature of Jira of updating details of a particular sprint, here in this case titled as First Phase.

Added issues i.e. the whole website development is broken down into small tasks to make it more achievable.

moviemania.atlassian.net/jira/software/projects/MOV/boards/1/backlog?selectedIssue=MOV-16

Gmail YouTube Maps SonicWall Network...

Jira Software Your work Projects Filters Dashboards Teams Apps Create

MovieMania Software project

PLANNING

Roadmap

Backlog

Board

DEVELOPMENT

Code

Project pages

Add shortcut

Project settings

You're in a team-managed project. Learn more

Does your team need more from Jira? Get a free trial of our Standard plan.

Projects / MovieMania

Backlog

First Phase 1 19 Apr - 26 Apr (6 issues)

~ To initialize the website development process with front page & dashboards. ~ To develop registration portal with safeguarding the login data.

MOV-11 First Page Design TO DO

MOV-12 Registration Tab TO DO

MOV-13 Dashboard Creation TO DO

MOV-14 Theatre Owner's Dashboard TO DO

MOV-15 Movie Producer's Dashboard TO DO

MOV-16 Customer's Dashboard TO DO

+ Create issue

Start sprint

Show all

Type here to search

31°C Partly cloudy 08:57 PM 19-04-2023

← → ↻ moviemania.atlassian.net/jira/software/projects/MOV/boards/1/backlog?selectedIssue=MOV-30

Gmail YouTube Maps SonicWall Network...

Jira Software Your work Projects Filters Dashboards Teams Apps Create

Search

MovieMania Software project

PLANNING

Roadmap

Backlog

Board

DEVELOPMENT

Code

Project pages

Add shortcut

Project settings

You're in a team-managed project Learn more

Project Operations...txt New Text Document.txt

Does your team need more from Jira? Get a free trial of our Standard plan.

Projects / MovieMania

Backlog

First Phase 2 25 Apr – 9 May (14 issues)

MOV-17 Login Process

MOV-18 Development Of Bookmarks

MOV-19 About Tab

MOV-20 Contact Us Tab

MOV-21 Offers Tab

MOV-22 Gift Cards Tab

MOV-23 Filters For Movies

MOV-24 Theatre wise Filter

Notification To Customers

Add epic MOV-30

To Do Actions

Description Add a description...

Pinned fields Click on the next to a field label to start pinning.

Add a comment...

Pro tip: press M to comment

Show all

Added tasks of 2<sup>nd</sup> Phase in separate sprint, here in this case titled as Phase 2.

Projects / MovieMania

## Backlog

Create issue

Backlog (5 issues)

Create sprint

- MOV-31 Cancellation Policy
- MOV-32 Refund Process
- MOV-33 Booking History
- MOV-34 Food & Beverages Facilities
- MOV-35 Thanking Page

+ Create issue

Few tasks are kept in the backlog tab i.e. not added to any sprint. These tasks will be added to a particular sprint whenever necessary.

Jira Software Your work Projects Filters Dashboards Teams Apps Create

Does your team need more from Jira? Get a free trial of our Standard plan.

Projects / MovieMania

### First Phase 1

~ To initialize the website development process with front page & dashboards. ~ To develop registration portal with safeguarding the login data.

SP AG KR MV +2

GROUP BY None Insights

TO DO 6 ISSUES

First Page Design

✓ MOV-11 AG

Registration Tab

✓ MOV-12 KR

Dashboard Creation

✓ MOV-13 MV

Theatre Owner's Dashboard

✓ MOV-14 PB

IN PROGRESS

DONE ✓

Assigned tasks to team members according to their designation.

<> Code Issues 1 Pull requests Actions Projects Wiki Security Insights Settings

Pulse

Contributors

Community

Community Standards

Traffic

Commits

Code frequency

Dependency graph

Network

Forks

### April 12, 2023 – April 19, 2023

Period: 1 week

#### Overview

0 Active pull requests 1 Active issue

0 Merged pull requests	0 Open pull requests	0 Closed issues	1 New issue
------------------------	----------------------	-----------------	-------------

Excluding merges, 6 authors have pushed 17 commits to main and 17 commits to all branches. On main, 0 files have changed and there have been 0 additions and 0 deletions.

1 Issue opened by 1 person

#### Tasks Breakdown

#1 opened 7 hours ago

Here, using a special tool provided by Jira i.e. Checking ' Insights ' is possible & helpful for tracking performance of the team members.

MovieMania /

Drag additional files here to add them to your repository

Or choose your files

Project Operations - Tasks ( Movie Ticket Booking Website ).txt

#### Commit changes

Final Task Breakdown Of The Total SDM Project

~ The whole website development aim is divided into small achievable tasks.  
~ This file contains detailed specifications of the tasks.

Commit directly to the main branch.

Create a new branch for this commit and start a pull request. Learn more about pull requests.

Project Operations...txt New Text Document.txt Show all

' Pushing Operation ' & Committing the changes thereafter. Also, Jira provides option to add specifications of this commit.